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Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 182 Date: 06-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 275

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

70% Overcast

Temperature 7 AM 12 PM 4PM42 56 50

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-06-13, Wednesday, Overcast, 41-57 F - Cable Suspender Rope Paint (North/South Main Span)

- Arrived office around 07:15, checked e-mail and left office around 07:45 AM.
- Stopped by flagger at OTD field & waited almost 30 min & reaching field around 08:39..
- Saw QA (Rex) & QC (Fred) checking 80N cleaning, and 4 painters on the deck waiting for the checking
results. There was no activity on the south side and weather was bad (Overcast).
- Talked to Rex about the checking status. He told me that today might not have painting due to the bad
weather.
- At south S48, saw two painters testing the pump and clean the area. N82 rop was been cleaning at that
time.
- Talked to Laraine, Roman & Dough, and also METS (Rex) he mainsioned that paint crew were cleaning
cable ropes around top of split collars - showed him the CCO-292 letter from Roman.
- Did not have too much suspender paint work going on at job site except rope cleaning at north main span.
- Went to top of Tower to watch ABF removing top frame of tower crane with Laraine, Dough & Sami.
- Talked to another METS engineer, he told me that IR for yesterday need to be changed the location,
should be south S68 instead of north. It will be changed and sending out today.
- Talked to Mahmound at S48 area. Paint crew prepared the pump & paint material for DTM application
for NE rope @ 11:30 AM.
- Prepared the checking list form, the crew did not start the DTM application & told us will be performe
after lunch.
- I left job site around 12:15, Mahmound told me that he won't be here tomorrow attending winter training.
I told Laraine I will be afternoon shift until 5:30 PM & she will watch DTM application after lunch.
- Wrote diary, checked e-mail, arranged pictures & left office around 4:00 PM.
- Labor & Equipment will be tracked by Laraine.
- No OT today (03/06/13).
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 182 Date: 06-Mar-2013 Wednesday

Tower Crane top first frame removal operation Inside paint canister - two spray nozzles

Paint Canister @11:40 AM, Pump preparation done ready for DTM application

Pump testing at S48 area - prepatation for DTM application
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